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Enviion -
Chip Humphrey . m?nzonrggntab
U.S. Environmental Protection Agency, Region 10 ¥ T R anup LU .
805 SW Broadway, Suite 500 @

Portland, OR 97205

Kristine Koch

U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, Suite 900, M/S ECL-115 -
Seattle, WA 98101

Re: Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for July 2011

Dear Mr. Humphrey and Ms. Koch:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN JULY 2011

e LWG held a conference call on July 19, 2011 with EPA to discuss EPA’s July 15, 2011
comments on the draft FS key elements check in.

e LWG provided a preliminary response to EPA’s July 15, 2011 comments on the draft FS key
elements check in and requested clar1ﬁcatlon about which comments are directive on July 20,
2011.

e LWG provided initial working responses to EPA’s July 15, 2011 comments on the draft FS key
elements check in on July 21, 2011.

e LWG provided an editorial revision to Table 7-46 of the Portland Harbor Baseline Ecological
Risk Assessment to EPA on July 21, 2011.

e LWG held a conference call with EPA on July 22, 2011 to discuss EPA’s July 15, 2011

. comments on the draft FS key elements check in related to MNR modeling.

¢ LWG held a conference call with EPA on July 26, 2011 to obtain clarification on the directive
nature of EPA’s July 15,2011 comments on the draft FS key elements check in.

» LWG provided a proposed path forward to EPA’s July 15, 2011 FS key elements check in
comments with a July 29, 2011 dispute deadline on July 27, 2011.

e LWG held a conference call with EPA on July 27, 2011 to discuss EPA’s July 15, 2011
comments on the draft FS key elements check in related to RALs and alternatives.

e LWG provided the Word version of the text of the Draft Final Baseline Human Health Risk
Assessment on July 29, 2011.

Deliverables Approved by EPA | ' | MI/I/@Z@’?@WMW

None.
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Deliverables Submitted to EPA

e LWG provided the Draft Final Baseline Ecological Risk Assessment to EPA on July 1, 2011.
o LWG provided the risk management recommendations report for Portland Harbor on July 22,
2011. '

Comments/Documents Provided by EPA

e OnlJuly 15,2011 EPA provided comments on the June 21 and 22, 2011 FS key elements check
in. :

e EPA provided a letter requesting copies of the files used to develop the draft Portland Harbor
Baseline Human Health Risk Assessment on July 21, 2011.

e OnlJuly 22,2011 EPA provided a clarification by email on their July 21, 2011 Portland Harbor
Baseline Human Health Risk Assessment letter.

e OnJuly 27, 2011 EPA provided proposed revised comments regarding the FS alternatives and
RALs for discussion purposes.

e OnlJuly 27,2011 EPA provided a revised Table 1 for discussion during the conference call to
discuss EPA’s RALs and alternatives comments.

e On July 28, 2011 EPA provided a response to the LWG’s proposed path forward to EPA’s July
15, 2011 FS key elements comments with a July 29, 2011 dispute deadline.

e OnlJuly 29, 2011 EPA provided a revised dispute deadline for EPA comment number 16 from
EPA’s July 15, 2011 comments on the draft FS key elements check in,

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS

None.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

None.

4. SCHEDULE FOR THE NEXT FOUR MONTHS

Work covered by the ASOC that is currently planned for August, September, October, and November
2011 includes the following: :

e August 5, 2011: Meeting to discuss EPA July 15 and 27, 2011, RALs and alternatives comments
e August 29, 2011: Submittal of the Draft Final RI
e November 15, 2011: Submittal of the Draft Feasibility Study

Submittal dates for pending documents currently under preparation by LWG and scheduled for submittal
in upcoming months are listed in Table 1 — Status of Active LWG Deliverables — Portland Harbor RI/FS.
This table has been reformatted from previously submitted versions to only include pending and recently
submitted deliverables for which EPA comments or approvals are required. Table 2 — Status of LWG
Deliverables — Portland Harbor RI/FS reflects the more complete list of LWG submittals and is equivalent
to the former Table 1 provided in previous progress reports.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that
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EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met
and issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are indeed not needed.

If you have any questions, please give me a call at (503) 688-5057.

Sincerely,

Jennifer Woronets
LWG Administrative Project Coordinator

Copies: Jim Anderson, ODEQ (email only)
Matt McClincy, ODEQ (email only)
Rob Neely, NOAA (email only)
Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
Julie Weis, Confederated Tribes of Siletz (email only)
Audie Huber, Confederated Tribes of Umatilla (email only)
J D Williams, Confederated Tribes of Umatilla (email only)
Brandy Humphreys, Grand Ronde (email only)
Lisa Bluelake, Grand Ronde (email only)
Erin Madden, Nez Perce Tribe (email only)
Colin Wagoner, Ridolfi (email only)
Jennifer Peers, Stratus Consulting (email only)
LWG Management
LWG Repository
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Table 1. Status of Active LWG Deliverables - Portland Harbor RI/FS

Submittal EPA Comments
Deliverable' Deadline’ Status/ Comments Target Date
Draft Final BERA 07/05/2011 | Submitted 07/01/2011 9/1/2011
Human Health and July 2011 | Submittal 07/22/2011 9/22/2011
Ecological Risk i
Management
Recommendations
Draft Final RI 08/29/2011 | _ i
Notes:

' - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

2 _ Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

Pathway Assessment
Sampling and Analysis Plan

comments received 6/3/2005

Submittal EPA Comments

Deliverable' Deadline’ Status/ Comments Target Date
Round 1
Compilation of Information November 2007 | Submitted to EPA and DEQ
for Sources Between RM 11 11/21/2007. Need written
and 11.6 East Bank of response from DEQ and EPA
Portland Harbor that upland sources are under

investigation consistent with the

Road to the ROD.
Round 2 Biota
Revised Round 2 QAPP 11/23/2005 | Submitted 11/23/2005; approved | 12/8/2005
Addendum 6. Sampling of with conditions on 12/6/2005; a
Benthic Invertebrate Tissue final QAPP addendum is

required
Final Round 2 QAPP TBD | On 2/9/2006, the LWG
Addendum 6: Sampling of submitted a response to EPA's
Benthic Invertebrate Tissue comments on the 11/23/2005

version of the QAPP addendum.

The LWG has not heard back

from EPA on that response. The

LWG believes that a final QAPP

in not required. Need EPA

agreement that this final QAPP is

not required.
Hydro/Sed Modeling
Phase 2 Hydrodynamic Re- May 2009 | Submitted 5/7/2009; EPA
calibration Report comments received 7/22/2009
Groundwater Pathway
Draft Round 2 Groundwater 4/22/2005 | Submitted 4/22/2005; EPA

Round 2 Groundwater TBD | Outstanding issues to be
Pathway Assessment addressed in GW Appendix to
Sampling and Analysis Plan Draft RI Report.
- Response to EPA
Comments
AQ11-09 Page 5




Deliverable!

Submittal
Deadline>

Status/ Comments

EPA Comments
Target Date

Revised Round 2
Groundwater Pathway
Assessment Sampling and
Analysis Plan (including
Appendix A - Site
Summaries and Appendix B
- Pilot Study Data Report)

Revised Round 2 FSP for
Sampling of Shoreline Seeps
at Human Use Beaches

AQ11-09

7 olong needed

Outstanding issues to be
addressed in GW Appendix to
Draft RI Report.

pose a potentially complete
exposure pathway is discharge
from Outfall 22B. The existing
data from Outfall 22B include
the upland COIs and meet the
data quality requirements for risk
evaluation (Category 1/QA2).
Based on the Round 2 Report
evaluations, no additional seep
data are needed. Therefore, this

FSP is no longer needed.

The caly socp dcteztivedto
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Submittal EPA Comments
Deliverable' Deadline’ Status/ Comments Target Date

Natural Attenuation

Step 2 Natural Attenuation No longer needed
Evaluation Report

Tech Memos

Revised Comprehensive In a 1/11/2006 meeting with
ERA Approach TM EPA, the LWG proposed

' | deleting this deliverable. The
LWG has not heard back from
EPA on this proposal. Need EPA
agreement that this deliverable is
no longer needed.
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Submittal ' EPA Comments
Deliverable' Deadline’ Status/ Comments Target Date

Revised Approach to ‘ 7/20/2006 | The revised approach to
Determining Background determining background for the
for the Portland Harbor Portland Harbor Superfund Site
Superfund Site - | will be provided in the Draft RI
‘ Report
Process for Delineating the The approach for Delineating the
Extent of Contamination Extent of Contamination
Upstream and Downstream Upstream and Downstream of
of the IS4 the ISA will be provided in the
Draft RI Report
COPC Selection Interim ~1/23/2006 | In a 1/11/2006 meeting with
Deliverable EPA, the LWG proposed ‘
‘ deleting this deliverable. The \
LWG has not heard back from |
EPA on this proposal. Need EPA |
agreement that this deliverable is 1
no longer needed.
ECOLOGICAL RISK ASSESSMENT

P
ri1cal rrelm

' 101}
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EPA Comments
Target Date

Feasibility Study

Literat




EPA Comments
| Status/ Comments Target Date

General Field/Data/RI Reporting

Validated Analytical Results | 90 days following
completion of each
sampling activity
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EPA Comments
Status/ Comments

Draft Final Remedial | 8/29/2011 | Sty |
Investigation Report

STORMWATER
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Deliverable Deadline’ | Status/ Comments Target Date

| SEDIMENT

L T |
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Submittal EPA Comments
Deliverable' Deadline’ Status/ Comments Target Date
F&T Surface Sediment FSP December 2007 | Submitted 12/10/2007; EPA
— Addendum to 3B Sediment comments received 1/2/08.
FESP 1/16/08 LWG agreed with EPA
not to perform the sampling.
Need EPA agreement that this
deliverable is no longer needed.
Draft Bioaccumulation Submitted 7/27/2009
Modeling Report
CULTURAL RESOURCES :
Draft Cultural Resource 12/16/2005 | Submitted 12/16/2005 2/14/2006; EPA
Survey Report comments not time-
critical at this point in
the project
Notes:

' - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

* - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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